

Daily Report “Day 7”

Software	• Need to fix the ROS connection to get sensors data from firmware.
Firmware	• Working on troubleshooting ROS connection problems and researching SSH method.
Hardware	• Done with PCB fabrication for microcontroller circuit + sensors. • Chose the frame and motor and is working on the design.