

## Daily Report “Day 4”

|          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
|----------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Software | <ul style="list-style-type: none"><li>• Almost done with backend.</li><li>• Object detection is now connected to autonomous mode and the rover now heads automatically towards the object which the bottle.</li><li>• Connected frontend with backend with Web Sockets.</li><li>• Agreed with firmware team on motion commands' format.</li><li>• Built a mock mode that receives the motion orders from the user and is using fake numbers for sensors until we can connect it to the Bluetooth device HC-05.</li></ul>                                                                                                     |
| Firmware | <ul style="list-style-type: none"><li>• Set up the data path from the Station to the chip, ensuring smooth and reliable data flow.</li><li>• Defined the motor motion data format and aligned it with the Software Team so the chip can receive and process it correctly.</li><li>• Station communication is nearly complete; currently working on the ROS integration, which is the remaining part.</li><li>• Fixed IMU code and calibrated it.</li><li>• Researched the relation between the bridge and motor driver circuit and chose the motor control pins.</li><li>• Finished the truth table to each motor.</li></ul> |
| Hardware | <ul style="list-style-type: none"><li>• Finished the design, however it needed a larger clearance so the team couldn't fabricate it today.</li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |